COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 21/ 2015

ESTI MATE SUMVARY 10: 54: 35
CONTI D C19936 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19936- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.0  DAYS TI VE ALLOW 100 WORK DAYS
1-25 MML39 TO MM 158. 50 PERCENT TI ME: 98. 00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO BR0252- 436
EL PASO CO RAMP BRI DGE REPAIRS PKG 1
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 01/ 21/ 2015 DATE TI ME STARTED 05/ 12/2014
4600 Northgate Boul evard DATE LET 03/ 06/ 2014 DATE WORK BEGAN
Suite 100 DATE AWARDED 03/ 26/ 2014 DATE TIME STOPPED 10/ 22/ 2014
DATE CONTRACT EXECUTED 03/ 26/ 2014 DATE ACCEPTED 10/ 22/ 2014
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 05/ 12/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,766, 852. 40 PARTI Ol PATI NG $ 1,712,749.70 $ 1, 656, 024. 52
AWARD PRQIECT AMT: $ 1,680, 718.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 94% TOTAL EARNI NGS 1,712, 749. 70 1,656, 024.52
FUNDS AVAI LABLE: $ 54,102. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,712, 749. 70 1, 656, 024. 52
TOTAL CLAI ME: $ 0. 00 RETAI NAGE -25,210.77 -23,509. 01
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 1, 687, 538. 93 1, 632, 515. 51
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 687, 538. 93 1,632, 515. 51
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 632, 515. 51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19936- BI D ESTI MATE RUN 01/ 21/ 2015
PRQJECT: BR0252- 436 ESTI MATE NO 0002 10: 54: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0010 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 1. 000 165, 000. 00
165, 000. 00000 1. 000 165, 000. 00
0015 626- 01000 *Public Information Services 1. 000 0. 050
LS 0. 950 8, 835. 00
9, 300. 00000 1. 000 9, 300. 00
0020 627-00005 *Epoxy Pavement Mar ki ng 28. 000 0. 000
GAL 18. 000 1, 800. 00
100. 00000 18. 000 1, 800. 00
0025 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0030 627-30305 *Preformed Plastic Pavenent Marking (60 M) 362. 000 0. 000
Wor d- Synbol
( sy ) SF 345. 000 6, 900. 00
20. 00000 345. 000 6, 900. 00
0035 630- 00000 *Fl aggi ng 900. 000 72.000
HOUR 184. 000 4,048. 00
22. 00000 256. 000 5,632. 00
0040 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0. 00
0045 630- 00012 *Traffic Control Management 45. 000 6. 000
DAY 29. 000 17, 400. 00
600. 00000 35. 000 21, 000. 00
0050 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0055 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 2.500
EACH 2.500 200. 00

80. 00000 5. 000 400. 00



CONTI D C19936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19936- BI D ESTI MATE RUN 01/ 21/ 2015
PRQJECT: BR0252- 436 ESTI MATE NO 0002 10: 54: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630- 80342 *Construction Traffic Sign (Panel Size B) 22.000 11. 000
EACH 11. 000 935. 00
85. 00000 22.000 1, 870. 00
0065 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 4. 000 400. 00
100. 00000 8. 000 800. 00
0070 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 2.000 2,400. 00
0075 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 1. 000 10, 000. 00
10, 000. 00000 2.000 20, 000. 00
0080 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 30. 000
EACH 70. 000 2, 800. 00
40. 00000 100. 000 4, 000. 00
0085 630-80393 *Stackabl e Vertical Panels 101. 000 19. 500
EACH 81. 500 3,097.00
38. 00000 101. 000 3,838. 00
0090 630-85041 *Mobi | e Attenuator 25. 000 2. 000
DAY 16. 000 4, 800. 00
300. 00000 18. 000 5, 400. 00
0095 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70021 F/ A On- The-Job Trai nee 1, 000. 000 0. 000
HOUR -5,428. 300 -5,428. 30

1. 00000 -5,428. 300 -5,428. 30



CONTI D C19936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19936- BI D ESTI MATE RUN 01/ 21/ 2015
PRQJECT: BR0252- 436 ESTI MATE NO 0002 10: 54: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70035 F/ A REPAI R BRI DGE DECK 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 290, 698.00 $ 221,986.70 % 242,911.70
CAT NOO300 1-17-MH

0125 202-00217 *Renove Concrete Pavenent (Planing) (Special) 262. 000 235. 800
SY 26. 200 340. 60
13. 00000 262. 000 3, 406. 00
0130 515-00400 *Concrete Seal er 122. 000 0. 000
SY 94. 000 752. 00
8. 00000 94. 000 752. 00
0135 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 348. 000 0. 000
SY 348. 000 9, 048. 00
26. 00000 348. 000 9, 048. 00
0140 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 229. 388 0. 000
CF 229. 000 19, 694. 00
86. 00000 229. 000 19, 694. 00
0145 601- 06100 *Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
3, 675. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 33,157.37 $ 29,834.60 % 32, 900. 00
CAT NOO301 1-17-OQ

0150 202-00217 *Remove Concrete Pavenent (Planing) (Special) 660. 000 594. 000
SY 66. 000 858. 00
13. 00000 660. 000 8, 580. 00
0155 515-00400 *Concrete Seal er 335. 200 0. 000
Sy 335. 000 2, 680. 00
8. 00000 335. 000 2, 680. 00
0160 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 070. 000 0. 000
Sy 2,070. 000 53, 820. 00
26. 00000 2,070. 000 53, 820. 00
0165 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 165. 000 0. 000
CF 1, 133. 000 97, 438. 00

86. 00000 1, 133. 000 97, 438. 00



CONTI D C19936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19936- BI D ESTI MATE RUN 01/ 21/ 2015
PRQJECT: BR0252- 436 ESTI MATE NO 0002 10: 54: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 1-17-OQ

0170 601- 06100 *Concrete (Patching) 0. 000 0. 000
Cy 0. 000 0.00
3, 675. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 165, 271. 60 $ 154, 796. 00 $ 162, 518. 00
CAT NO0302 1-17-NP

0175 202-00217 *Renove Concrete Pavenent (Planing) (Special) 257. 000 205. 600
SY 51. 400 668. 20
13. 00000 257. 000 3,341.00
0180 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 895. 000 0. 000
SY 1, 895. 000 49, 270. 00
26. 00000 1, 895. 000 49, 270. 00
0185 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 148. 080 0. 000
CF 1, 148. 000 98, 728. 00
86. 00000 1, 148. 000 98, 728. 00
0190 601-06100 *Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
3, 675. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 151, 345.88 % 148, 666. 20 $ 151, 339. 00
CAT NOO303 1-17-NM

0195 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 317. 000 269. 450
SY 47.550 618. 15
13. 00000 317. 000 4,121. 00
0200 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 2, 159. 000 0. 000
SY 2,159. 000 56, 134. 00
26. 00000 2,159. 000 56, 134. 00
0205 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 288. 370 0. 000
CF 1, 288. 000 110, 768. 00
86. 00000 1, 288. 000 110, 768. 00
0210 601- 06100 *Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
3, 675. 00000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 171,054.82 % 167, 520.15 $ 171, 023. 00



CONTI D C19936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19936- BI D ESTI MATE RUN 01/ 21/ 2015
PRQJECT: BR0252- 436 ESTI MATE NO 0002 10: 54: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0304 1-17-HF

0215 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 594. 000 237. 600
SY 356. 400 4,633. 20
13. 00000 594. 000 7,722.00
0220 202- 00450 *Removal of Portions of Present Structure (C ass 1) 21.000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0225 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
390. 00000 0. 000 0. 00
0230 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
595. 00000 0. 000 0. 00
0235 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 679. 000 0. 000
SY 1, 679. 000 43, 654. 00
26. 00000 1, 679. 000 43, 654. 00
0240 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 052. 210 0. 000
CF 1, 052. 000 90, 472. 00
86. 00000 1, 052. 000 90, 472. 00
0245 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0250 601- 06100 *Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
3, 675. 00000 0. 000 0. 00
0255 602- 00020 *Reinforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00

CAT 0304 CURRENT AMI  $ 144,701.06 $ 138,759.20 $ 141, 848. 00
CAT NOO305 1-17-GY

0260 700-70036 Forced Accounts BRIDGE |-17-GY 142, 321. 000 0. 000
F A 142, 212. 000 142, 212. 00
1. 00000 142, 212. 000 142, 212. 00

CAT 0305 CURRENT AMI  $ 142,321.00 $ 142,212.00 $ 142, 212. 00



CONTI D C19936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19936- BI D ESTI MATE RUN 01/ 21/ 2015
PRQJECT: BR0252- 436 ESTI MATE NO 0002 10: 54: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 1-17-&K

0265 202-00217 *Renove Concrete Pavenent (Planing) (Special) 499. 000 266. 130
Sy 232.870 3,027.31
13. 00000 499. 000 6, 487. 00
0270 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 2, 209. 000 0. 000
SY 2,209. 000 57,434. 00
26. 00000 2,209. 000 57,434. 00
0275 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 305. 000 0. 000
CF 1, 305. 000 112, 230. 00
86. 00000 1, 305. 000 112, 230. 00
0280 601- 06100 *Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
3, 675. 00000 0. 000 0. 00

CAT 0306 CURRENT AMI  $ 176, 151. 00 $ 172,691.31 $ 176, 151. 00
CAT NO0307 1-17-GV

0285 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 446. 000 214.080
Sy 231.920 3,014. 96
13. 00000 446. 000 5, 798. 00
0290 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 976. 000 0. 000
Sy 1, 976. 000 51, 376. 00
26. 00000 1, 976. 000 51, 376. 00
0295 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 357. 420 0. 000
CF 1, 357. 000 116, 702. 00
86. 00000 1, 357. 000 116, 702. 00
0300 601- 06100 *Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
3, 675. 00000 0. 000 0. 00

CAT 0307 CURRENT AMI  $ 173,912.12 % 171,092. 96 $ 173, 876. 00
CAT NOO0308 H17-DC

0305 202-00217 *Renove Concrete Pavenent (Planing) (Special) 707. 000 565. 600
Sy 141. 400 1, 838. 20
13. 00000 707. 000 9, 191. 00
0310 515-00400 *Concrete Seal er 597. 000 0. 000
SY 597. 000 4,776.00

8. 00000 597. 000 4,776.00



CONTI D C19936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19936- BI D ESTI MATE RUN 01/ 21/ 2015
PRQJECT: BR0252- 436 ESTI MATE NO 0002 10: 54: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0308 H17-DC

0315 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 3, 452. 000 0. 000
SY 3,452. 000 89, 752. 00
26. 00000 3, 452. 000 89, 752. 00
0320 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 2,205. 180 0. 000
CF 2,205. 000 189, 630. 00
86. 00000 2,205. 000 189, 630. 00
0325 601- 06100 *Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
3, 675. 00000 0. 000 0. 00

CAT 0308 CURRENT AMI  $ 293,364.48 % 285,996.20 % 293, 349. 00
CAT NOO309 1-17-M5

0330 202-00217 *Renove Concrete Pavenent (Planing) (Special) 184. 000 165. 600
SY 18. 400 239. 20
13. 00000 184. 000 2,392.00
0335 515-00400 *Concrete Seal er 122. 000 0. 000
SY 94. 000 752. 00
8. 00000 94. 000 752. 00
0340 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 243. 000 0. 000
SY 243. 000 6, 318. 00
26. 00000 243. 000 6, 318. 00
0345 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 160. 338 0. 000
CF 160. 000 13, 760. 00
86. 00000 160. 000 13, 760. 00
0350 601- 06100 *Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
3, 675. 00000 0. 000 0. 00

CAT 0309 CURRENT AMI  $ 23,475.07 $ 21,069.20 % 23, 222.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0355 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00
CAT 0400 CURRENT AMI  $ 1,400.00 $ 1, 400. 00 $ 1, 400. 00

PRQJECT TOTAL CURRENT AMI $ 1,766,852.40% 1,656,024.52$% 1,712,749.70



